

Wave 4, 5, and 6 sites and go-live dates

Wave 4

Site location	Go-live	Training
Yorkton	Jan. 31 – Feb. 1, 2022	Will begin four to six weeks prior to go-live and includes: <ul style="list-style-type: none">• Self-directed MyConnection Pediatric Small Volume SMART Pump learning;• In-person super user training; and• Point-of-care training.
Swift Current	Feb. 7 – Feb. 8, 2022	
Moose Jaw	Feb. 8 – Feb. 9, 2022	
Battlefords	Feb. 14 – Feb. 15, 2022	
Lloydminster	Feb. 16 – Feb. 17, 2022	
Meadow Lake	Feb. 22 – Feb. 23, 2022	
La Ronge	March 1 – March 2, 2022	

Wave 5

Site location	Go-live	Training
Fort Qu'Appelle	Feb. 23 – Feb. 24, 2022	Will begin four to six weeks prior to go-live. Includes: <ul style="list-style-type: none">• Self-directed MyConnection Pediatric Small Volume SMART Pump learning;• Virtual super user training; and• Point-of-care training.
La Loche	Feb. 28 – March 1, 2022	
Ile a la Crosse	March 1 – March 2, 2022	
Estevan	March 2 – March 3, 2022	
Weyburn	March 3 – March 4, 2022	
Moosomin	March 7 – March 8, 2022	
Humboldt	March 9 – March 10, 2022	
Unity	March 14 – March 15, 2022	
Kindersley	March 21 – March 22, 2022	
Nipawin	March 28 – March 29, 2022	
Tisdale	March 29 – March 30, 2022	
Melfort	April 1 – April 2, 2022	

Wave 6

Site location	Go-live	Training
Outlook Davidson Biggar Rosetown Kerrobert Gravelbourg Assiniboia Melville Kelvington Preeceville Canora Kamsack Esterhazy Sandy Bay Hudson Bay Porcupine Plain	Week of Feb. 21 – 25, 2022	Will begin four to six weeks prior to go-live. Includes: <ul style="list-style-type: none"> • Optional self-directed MyConnection Pediatric Small Volume SMART Pump learning; and • Just-in-time point of care training.
Lanigan Watrous Wadena Wynyard Shellbrook Broadview Indian Head Wolseley Shaunavon Herbert Leader Maple Creek	Week of Feb. 28 – March 4, 2022	
Rosthern Buffalo Narrows Stoney Rapids Wilkie Turtleford	Week of March 7 – March 11, 2022	
Oxbow Redvers Kipling Arcola Radville	Week of March 14 – March 18,	